



Test Plan Summary Report


Project	Generated By	Generated On	Completed	Due On	Creation Date
ONLINE BOOK STORE	Ghulam e Mursaleen	3 October 2025	No	-	3 October 2025

Status Summary




Project Health

This graph indicates the activity in the project.



Milestone



Test Runs

Friday, October 3, 2025

Test Run 10/03/2025	<div></div>	100% Passed	(In-Progress)
---------------------	-------------	-------------	---------------

Test & Results

Test Run 10/03/2025

☐ User & Search Module

3 test cases in this section | 0 sub-sections

Case ID	Title	Defects	Type	Priority	Assigned To	Tested By	Status
587155	Verify homepage loads successfully		Functional	P1			PASSED
587156	Verify search by book title		Functional	P1			PASSED
587157	Verify search with invalid book title		Functional	P3			PASSED